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ESTIMATE RUN 06/07/2012

ESTIMATE SUMMARY 22:38:29

CONTID: C15898         ESTIMATE NO: 0010 PROG 2005

PCN: 15898-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550B - RIDGWAY TO COLONA PA PERCENT TIME:

PROJECT NO: NH5502-058                    

US 550B - RIDGWAY TO COLONA PA

NAME OF ROAD: 550B

PROJECT COUNTIES: OURAY

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 05/19/2012 DATE TIME STARTED 08/15/2011

2273 RIVER ROAD DATE LET 06/16/2011 DATE WORK BEGAN 08/15/2011

 DATE AWARDED 07/01/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/18/2011 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 08/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,829,869.25 PARTICIPATING $ $ 600,972.58

AWARD PROJECT AMT: 6,124,495.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -1,675.32

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -18,029.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.55

FIXED COMPLETION DATE

FIXED COMPLETION DATE

37.93%

4,239,269.68

600,972.58

599,297.26

581,268.08

$

$

$

$

2,590,599.57

0.00

2,590,599.57

91,156.10

2,681,755.67

-72,965.99

0.00

2,608,789.68

0.00

AMOUNT DUE 2,608,789.68 581,268.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 581,268.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

279.0 TIME ALLOW: 10/26/2012 ??:??:??

ORIG TIME ALLOW: 8/31/2012 ??:??:??
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PCN: 15898-BID    ESTIMATE RUN 06/07/2012

PROJECT: NH5502-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 11.000

0.000

201-00001  
 

11.000

ACRE

1,400.00000 15,400.0011.000

0.00

0010 Removal of Structure 7.000

0.000

202-00001  
 

7.000

EACH

800.00000 5,600.007.000

0.00

0015 Removal of Pipe 1,022.000

0.000

202-00035  
 

1,309.000

LF  

14.00000 14,308.001,022.000

0.00

0020 Removal of Delineator 82.000

0.000

202-00090  
 

82.000

EACH

10.00000 820.0082.000

0.00

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,025.000

SY  

8.00000 0.000.000

0.00

0030 Removal of Pavement Marking 2,483.000

1,324.000

202-00250  
 

9,000.000

SF  

2.00000 7,614.003,807.000

2,648.00

0035 Removal of Ground Sign 0.000

0.000

202-00810  
 

1.000

EACH

150.00000 0.000.000

0.00

0040 Removal of Fence 11,882.000

265.000

202-01000  
 

15,524.000

LF  

0.60000 7,288.2012,147.000

159.00

0045 Removal of Guardrail Type 3 0.000

412.000

202-01130  
 

478.000

LF  

2.00000 824.00412.000

824.00

0050 Removal of End Anchorage 0.000

2.000

202-01300  
 

2.000

EACH

150.00000 300.002.000

300.00

0055 Unclassified Excavation 12,138.000

7,415.000

203-00000  
 

27,948.000

CY  

11.00000 215,083.0019,553.000

81,565.00
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PCN: 15898-BID    ESTIMATE RUN 06/07/2012

PROJECT: NH5502-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Proof Rolling 5.500

0.000

203-01100  
 

80.000

HOUR

90.00000 495.005.500

0.00

0065 Rolling 0.000

0.000

203-01140  
 

50.000

HOUR

90.00000 0.000.000

0.00

0070 Blading 12.000

0.000

203-01500  
 

50.000

HOUR

120.00000 1,440.0012.000

0.00

0075 Hydraulic Excavator 36.500

0.000

203-01565  
 

60.000

HOUR

140.00000 5,110.0036.500

0.00

0080 Combination Loader 17.000

0.000

203-01594  
 

50.000

HOUR

75.00000 1,275.0017.000

0.00

0085 Potholing 95.500

0.000

203-01597  
 

150.000

HOUR

150.00000 14,325.0095.500

0.00

0090 Laborer 33.000

0.000

203-02330  
 

80.000

HOUR

33.00000 1,089.0033.000

0.00

0095 Structure Excavation 274.000

0.000

206-00000  
 

2,434.000

CY  

13.00000 3,562.00274.000

0.00

0100 Structure Backfill (Class 1) 50.000

0.000

206-00100  
 

1,760.000

CY  

43.00000 2,150.0050.000

0.00

0105 Filter Material (Class B) 0.000

0.000

206-00520  
 

180.000

CY  

57.00000 0.000.000

0.00

0110 Topsoil 0.000

0.000

207-00205  
 

3,360.000

CY  

14.00000 0.000.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 06/07/2012

PROJECT: NH5502-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 3,363.000

0.000

207-00210  
 

3,363.000

CY  

6.00000 20,178.003,363.000

0.00

0120 Wetland Topsoil 46.000

0.000

207-00305  
 

67.000

CY  

40.00000 1,840.0046.000

0.00

0125 Stockpile Wetland Topsoil 46.000

0.000

207-00310  
 

67.000

CY  

10.00000 460.0046.000

0.00

0130 Erosion Log (12 Inch) 5,858.000

1,540.000

208-00002  
 

7,398.000

LF  

5.00000 36,990.007,398.000

7,700.00

0135 Erosion Bales (Weed Free) 53.000

0.000

208-00011  
 

300.000

EACH

17.00000 901.0053.000

0.00

0140 Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

1.70000 0.000.000

0.00

0145 Sediment Basin 0.000

0.000

208-00030  
 

1.000

EACH

1,800.00000 0.000.000

0.00

0150 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0155 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

2,200.00000 0.000.000

0.00

0160 Removal and Disposal of Sediment (Labor) 33.000

24.000

208-00103  
 

57.000

HOUR

90.00000 5,130.0057.000

2,160.00

0165 Removal and Disposal of Sediment (Equipment) 17.000

15.000

208-00105  
 

32.000

HOUR

150.00000 4,800.0032.000

2,250.00
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PCN: 15898-BID    ESTIMATE RUN 06/07/2012

PROJECT: NH5502-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal of Trash 5.000

0.000

208-00107  
 

5.000

HOUR

60.00000 300.005.000

0.00

0175 Erosion Control Supervisor 172.000

15.000

208-00206  
 

187.000

DAY 

110.00000 20,570.00187.000

1,650.00

0180 Water (Landscaping) 0.000

0.000

209-00100  
 

5.000

MGAL

2,000.00000 0.000.000

0.00

0185 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

5.000

EACH

410.00000 0.000.000

0.00

0190 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

1.000

EACH

410.00000 0.000.000

0.00

0195 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

1.000

EACH

410.00000 0.000.000

0.00

0200 Reset Ground Sign 0.000

0.000

210-00810  
 

4.000

EACH

150.00000 0.000.000

0.00

0205 Seeding (Native) 0.000

0.000

212-00006  
 

10.000

ACRE

580.00000 0.000.000

0.00

0210 Seeding (Wetlands) 0.000

0.000

212-00028  
 

2.000

ACRE

1,600.00000 0.000.000

0.00

0215 Soil Conditioning 0.000

0.000

212-00032  
 

10.000

ACRE

3,200.00000 0.000.000

0.00

0220 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

10.000

ACRE

750.00000 0.000.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 06/07/2012

PROJECT: NH5502-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Mulch Tackifier 0.000

0.000

213-00061  
 

1,000.000

LB  

7.00000 0.000.000

0.00

0230 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

120.000

EACH

38.00000 0.000.000

0.00

0235 Brush Layer Cutting 0.000

0.000

214-01010  
 

200.000

EACH

25.00000 0.000.000

0.00

0240 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

3,410.000

SY  

4.20000 0.000.000

0.00

0245 Aggregate Base Course (Class 2) 11,054.500

0.000

304-02005  
 

22,109.000

CY  

29.00000 320,580.5011,054.500

0.00

0250 Aggregate Base Course (Class 6) 4,402.000

0.000

304-06007  
 

9,566.000

CY  

35.00000 154,070.004,402.000

0.00

0255 Aggregate Base Course (Special) 0.000

141.000

304-09000  
 

626.000

CY  

44.00000 6,204.00141.000

6,204.00

0260 Hot Mix Asphalt (Patching) (Asphalt) 108.210

0.000

403-00720  
 

154.000

TON 

149.00000 16,123.29108.210

0.00

0265 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

5,317.250

403-34721  
 

22,556.000

TON 

77.00000 409,428.255,317.250

409,428.25

0270 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

8,397.000

GAL 

3.00000 0.000.000

0.00

0275 Geotextile (Drainage) (Class 1) 425.000

0.000

420-00112  
 

978.000

SY  

2.00000 850.00425.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 06/07/2012

PROJECT: NH5502-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

24.000

LF  

70.00000 0.000.000

0.00

0285 Riprap (6 Inch) 105.000

0.000

506-00206  
 

105.000

CY  

164.00000 17,220.00105.000

0.00

0290 Riprap (9 Inch) 125.000

0.000

506-00209  
 

125.000

CY  

202.00000 25,250.00125.000

0.00

0295 Geogrid Reinforcement 0.000

0.000

506-01020  
 

3,360.000

SY  

17.00000 0.000.000

0.00

0300 Concrete Class B 13.800

0.000

601-01000  
 

13.800

CY  

800.00000 11,040.0013.800

0.00

0305 Concrete Class D 23.000

0.000

601-03000  
 

23.000

CY  

800.00000 18,400.0023.000

0.00

0310 Reinforcing Steel 2,053.000

0.000

602-00000  
 

2,053.000

LB  

1.50000 3,079.502,053.000

0.00

0315 Reinforcing Steel (Epoxy Coated) 1,013.000

0.000

602-00020  
 

1,013.000

LB  

2.50000 2,532.501,013.000

0.00

0320 12 Inch Corrugated Steel Pipe 54.000

0.000

603-10120  
 

163.000

LF  

44.00000 2,376.0054.000

0.00

0325 7x3 Foot Concrete Box Culvert (Precast) 172.000

0.000

603-70703  
 

172.000

LF  

546.00000 93,912.00172.000

0.00

0330 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

1,620.00000 1,620.001.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 06/07/2012

PROJECT: NH5502-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

3,230.00000 3,230.001.000

0.00

0340 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

4,351.000

LF  

17.00000 0.000.000

0.00

0345 Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

824.00000 0.000.000

0.00

0350 End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,040.00000 0.000.000

0.00

0355 End Anchorage (Flared) 0.000

0.000

606-02005  
 

11.000

EACH

1,600.00000 0.000.000

0.00

0360 End Post 1.000

0.000

607-00005  
 

4.000

EACH

490.00000 490.001.000

0.00

0365 End Post (Special) 48.000

2.000

607-00015  
 

50.000

EACH

570.00000 28,500.0050.000

1,140.00

0365 MATERIAL ALLOWANCE End Post Materials 0.000

0.000EACH

98.00000 0.000.000

0.00

0365 MATERIAL ALLOWANCE 0.000

0.000EACH

98.00000 0.000.000

0.00

0370 Corner and Line Brace Post (Special) 23.000

0.000

607-00020  
 

57.000

EACH

750.00000 17,250.0023.000

0.00

0370 MATERIAL ALLOWANCE Corner and Line Brace Post M aterials 7.000

0.000EACH

175.00000 1,225.007.000

0.00
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PCN: 15898-BID    ESTIMATE RUN

PROJECT: NH5502-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0370 MATERIAL ALLOWANCE Corner and Line Brace Post M aterials 30.000

0.000EACH

175.00000 5,250.0030.000

0.00

0375 Fence Barbed Wire with Metal Posts (Special) 150.000

0.000

607-01010  
 

272.000

LF  

3.00000 450.00150.000

0.00

0380 Fence Deer 13,464.000

40.000

607-11350  
 

13,504.000

LF  

11.00000 148,544.0013,504.000

440.00

0380 MATERIAL ALLOWANCE Deer Fence Materials 0.000

0.000LF  

2.72300 0.000.000

0.00

0380 MATERIAL ALLOWANCE Deer Fence Materials 0.000

0.000LF  

2.72300 0.000.000

0.00

0380 MATERIAL ALLOWANCE 0.000

0.000LF  

2.72300 0.000.000

0.00

0385 Fence (Plastic) 1,927.000

0.000

607-11525  
 

2,000.000

LF  

2.50000 4,817.501,927.000

0.00

0390 Pedestrian Gate (Special) 11.000

0.000

607-60001  
 

11.000

EACH

500.00000 5,500.0011.000

0.00

0395 Game Ramp 3.500

1.000

607-60002  
 

28.250

EACH

7,700.00000 34,650.004.500

7,700.00

0395 MATERIAL ALLOWANCE Game Ramp Materials 0.000

0.000EACH

607.20000 0.000.000

0.00

0395 MATERIAL ALLOWANCE Game Ramp Materials 2.500

-1.000EACH

607.20000 910.801.500

-607.20
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PCN: 15898-BID    ESTIMATE RUN 06/07/2012

PROJECT: NH5502-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 16 Foot Gate Double (Chain Link) 6.000

0.000

607-60266  
 

13.000

EACH

1,200.00000 7,200.006.000

0.00

0405 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

2,743.000

LF  

16.00000 0.000.000

0.00

0410 16 Foot Deer Guard 0.000

3.000

611-00017  
 

8.000

EACH

24,000.00000 72,000.003.000

72,000.00

0410 MATERIAL ALLOWANCE Steel Grates for Deer Guard 5.000

-3.000EACH

14,803.45000 29,606.902.000

-44,410.35

0410 MATERIAL ALLOWANCE Steel Grates for Deer Guard 0.000

3.000EACH

14,803.45000 44,410.353.000

44,410.35

0415 18 Foot Deer Guard 0.000

0.000

611-00019  
 

2.000

EACH

25,000.00000 0.000.000

0.00

0420 Delineator (Type I) 44.000

0.000

612-00001  
 

140.000

EACH

24.00000 1,056.0044.000

0.00

0425 Delineator (Type II) 0.000

0.000

612-00002  
 

62.000

EACH

24.00000 0.000.000

0.00

0430 Delineator (Type III) 0.000

0.000

612-00003  
 

43.000

EACH

24.00000 0.000.000

0.00

0435 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

20.000

EACH

70.00000 0.000.000

0.00

0440 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

227.000

LF  

62.00000 0.000.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 06/07/2012

PROJECT: NH5502-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

4,873.000

LF  

14.00000 0.000.000

0.00

0445 MATERIAL ALLOWANCE 4,873.000

0.000LF  

1.49000 7,260.774,873.000

0.00

0450 Wildlife Detection System 0.000

0.000

613-05151  
 

2.000

EACH

64,000.00000 0.000.000

0.00

0455 Wiring (Special) 0.000

0.000

613-10010  
 

1.000

L S 

5,200.00000 0.000.000

0.00

0460 Secondary Service Pedestal 0.000

0.000

613-50150  
 

2.000

EACH

1,100.00000 0.000.000

0.00

0465 Sign Panel (Class II) 0.000

0.000

614-00012  
 

302.000

SF  

16.00000 0.000.000

0.00

0470 Steel Sign Support (2-1/2 Inch Round Sch 80) (P ost) 0.000

0.000

614-01585  
 

188.000

LF  

9.00000 0.000.000

0.00

0475 Steel Sign Support (2-1/2 Inch Round Sch 80)(Sl ipbase) 0.000

0.000

614-01588  
 

13.000

EACH

300.00000 0.000.000

0.00

0480 Blankout Sign (Fiber Optic) 0.000

0.000

614-10128  
 

4.000

EACH

9,000.00000 0.000.000

0.00

0485 Rumble Strip 0.000

0.000

614-80385  
 

11,230.000

LF  

0.50000 0.000.000

0.00

0490 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

4.000

EACH

1,500.00000 0.000.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 06/07/2012

PROJECT: NH5502-058                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 Embankment Protector Type 3 0.000

0.000

615-00030  
 

8.000

EACH

1,250.00000 0.000.000

0.00

0500 15 Inch Concrete Siphon Pipe 72.000

0.000

616-00150  
 

72.000

LF  

226.00000 16,272.0072.000

0.00

0505 18 Inch Concrete Siphon Pipe 24.000

0.000

616-00180  
 

24.000

LF  

281.00000 6,744.0024.000

0.00

0510 18 Inch Drainage Pipe (Class 4) 625.000

0.000

624-24018  
 

650.000

LF  

69.00000 43,125.00625.000

0.00

0515 24 Inch Drainage Pipe (Class 4) 220.000

0.000

624-24024  
 

220.000

LF  

96.00000 21,120.00220.000

0.00

0520 30 Inch Drainage Pipe (Class 4) 349.000

0.000

624-24030  
 

349.000

LF  

146.00000 50,954.00349.000

0.00

0525 36 Inch Drainage Pipe (Class 4) 771.000

0.000

624-24036  
 

771.000

LF  

165.00000 127,215.00771.000

0.00

0530 42 Inch Drainage Pipe (Class 4) 135.000

0.000

624-24042  
 

135.000

LF  

193.00000 26,055.00135.000

0.00

0535 Construction Surveying 0.800

0.000

625-00000  
 

1.000

L S 

42,000.00000 33,600.000.800

0.00

0540 Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

264,000.00000 158,400.000.600

0.00

0545 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

12,500.00000 6,250.000.500

0.00
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PERIOD

22:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

168.000

GAL 

100.00000 0.000.000

0.00

0555 Pavement Marking Paint (Waterborne) 37.000

104.000

627-00011  
 

504.000

GAL 

40.00000 5,640.00141.000

4,160.00

0560 Preformed Plastic Pavement Marking (Type I)(Inl aid) 0.000

0.000

627-01010  
 

620.000

SF  

16.00000 0.000.000

0.00

0565 Preformed Plastic Pavement Marking (Word-Symbol ) (Type 
I) 

0.000

0.000

627-30324  
 

512.000

SF  

24.00000 0.000.000

0.00

0570 Flagging 1,022.000

425.500

630-00000  
 

4,500.000

HOUR

21.00000 30,397.501,447.500

8,935.50

0575 Traffic Control Inspection 100.000

5.000

630-00007  
 

140.000

DAY 

110.00000 11,550.00105.000

550.00

0580 Traffic Control Management 80.000

16.000

630-00012  
 

180.000

DAY 

620.00000 59,520.0096.000

9,920.00

0585 Construction Traffic Sign (Panel Size A) 7.000

0.000

630-80341  
 

16.000

EACH

52.00000 364.007.000

0.00

0590 Construction Traffic Sign (Panel Size B) 22.500

3.500

630-80342  
 

68.000

EACH

62.00000 1,612.0026.000

217.00

0595 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

5.000

EACH

72.00000 0.000.000

0.00

0600 Vertical Panel 0.000

15.500

630-80350  
 

100.000

EACH

22.00000 341.0015.500

341.00
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0605 Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

3,600.00000 3,600.001.000

0.00

0610 Drum Channelizing Device 26.000

0.000

630-80360  
 

100.000

EACH

10.00000 260.0026.000

0.00

0615 Drum Channelizing Device (With Light) (Flashing ) 5.500

7.000

630-80363  
 

25.000

EACH

30.00000 375.0012.500

210.00

0620 Concrete Barrier (Temporary) 216.000

12.000

630-80370  
 

620.000

LF  

44.00000 10,032.00228.000

528.00

0625 Traffic Cone 90.000

0.000

630-80380  
 

300.000

EACH

6.00000 540.0090.000

0.00

0630 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000

EACH

1,800.00000 0.000.000

0.00

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0640 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0645 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

90,000.000

F A 

1.00000 0.000.000

0.00

0650 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

72,000.000

F A 

1.00000 0.000.000

0.00

0655 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

100,000.000

F A 

1.00000 0.000.000

0.00
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0660 F/A Asphalt Cement Cost Adjustment 0.000

-21,564.520

700-70019  
 

160,000.000

F A 

1.00000 -21,564.52-21,564.520

-21,564.52

0665 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0670 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

4,800.000

F A 

1.00000 0.000.000

0.00

0675 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0680 F/A Utilities 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0685 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0690 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0710 Temporary Berms - for Perimeter Erosion Control 8,585.000

0.000

208-00300  
 

8,585.000

LF  

1.70000 14,594.508,585.000

0.00

0715 Impact Atten (Sand Fill) (Temp) - For 50 MPH Ar ray 1.000

0.000

630-85006  
 

4.000

EACH

2,400.00000 2,400.001.000

0.00

0725 Added Item (Lump Sum)/ Geotechnical Engineering  Study 
for the Wildlife Underpass

1.000

0.000

900-00014  
 

1.000

L S 

2,887.50000 2,887.501.000

0.00

0730 Truck (Dump) Hourly Rate for Tandem Dump Truck work 53.000

0.000

203-01582  
 

53.000

HOUR

80.00000 4,240.0053.000

0.00
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NO.
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CAT NO0200 ROADWAY 

0735 F/A Incentive - Payment for Meeting Milestones 1 & 2 75,000.000

0.000

700-70014  
 

75,000.000

F A 

1.00000 75,000.0075,000.000

0.00

0740 Waterproofing (Membrane)(Spec) Waterproofing fo r 
concrete arch structure protection

0.000

0.000

515-00122  
 

0.000

SY  

33.00000 0.000.000

0.00

0745 Added Item (Lump Sum)/ 12.5' X 30' X 78' Concre te Arch 
Structure

0.000

0.000

900-00014  
 

0.000

L S 

487,500.00000 0.000.000

0.00

0750 36 In Equiv Drain Pipe E (CL 7) (CIP with headw alls) 72.000

0.000

624-47036  
 

72.000

LF  

212.00000 15,264.0072.000

0.00

0754 Str Excav (Wildlife Underpass) 0.000

0.000

206-00000  
 

0.000

CY  

26.00000 0.000.000

0.00

0755 Str Bkfl (Flow-Fill) 0.000

0.000

206-00065  
 

0.000

CY  

110.00000 0.000.000

0.00

0760 Added Item (Lump Sum)/ Extended field facilitie s and 
project overhead (2 months)

0.000

0.000

900-00014  
 

0.000

L S 

21,600.00000 0.000.000

0.00

0765 Const Surveying (Wildlife Underpass) 0.000

0.000

625-00000  
 

0.000

L S 

3,600.00000 0.000.000

0.00

0775 Added Item (Foot)/ Post Hole Digging 13,719.000

40.000

900-00012  
 

13,759.000

LF  

1.50000 20,638.5013,759.000

60.00

0780 Added Item (Each)/ Angle Steel Embeds for Deer Guards 0.000

3.000

900-00007  
 

3.000

EACH

482.45000 1,447.353.000

1,447.35
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CAT NO0200 ROADWAY 

0780 MATERIAL ALLOWANCE Angle Steel Embeds Material 10.000

-3.000EACH

356.04000 2,492.287.000

-1,068.12

CAT 2,616,455.67599,297.266,761,869.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000

EACH

33,300.00000 0.000.000

0.00

0700 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

34,400.00000 34,400.001.000

0.00

0705 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

2,700.00000 0.000.000

0.00

0720 Field Office (Spec) - Substituted for Field Off ice (CL 
2)

1.000

0.000

620-00005  
 

1.000

EACH

30,900.00000 30,900.001.000

0.00

CAT 65,300.000.0068,000.00CURRENT AMT0400 $ $ $

$ 2,681,755.67599,297.26$6,829,869.25$CURRENT AMTPROJECT TOTAL


